

# Detailed report



2015-01-01 - 2015-12-31

Total 23 h 15 min

Billable 00 h 00 min

.NET selected as projects

Date	Description	Duration	User
02-25	<b>Rozmyšlení zadání</b> zču - .NET	<b>00:45:00</b> 19:00-19:45	Antonin Neumann
02-26	<b>Zpracování zadání</b> zču - .NET	<b>00:45:00</b> 09:30-10:15	Antonin Neumann
03-10	<b>Implementace Entit</b> zču - .NET	<b>02:00:00</b> 17:30-19:30	Antonin Neumann
03-12	<b>Úprava Entit</b> zču - .NET	<b>01:15:00</b> 20:30-21:45	Antonin Neumann
03-17	<b>UnitTesty entit</b> zču - .NET	<b>03:15:00</b> 17:00-20:15	Antonin Neumann
03-19	<b>Úprava UnitTestů</b> zču - .NET	<b>01:00:00</b> 20:00-21:00	Antonin Neumann
03-30	<b>Entity framework</b> zču - .NET - [mobile]	<b>01:00:00</b> 18:30-19:30	Antonin Neumann
04-04	<b>EntityFramework</b> zču - .NET	<b>03:45:00</b> 18:30-22:15	Antonin Neumann
04-07	<b>EntityFramework opravy</b> zču - .NET	<b>01:00:00</b> 19:30-20:30	Antonin Neumann
04-10	<b>Vytvoření Services</b> zču - .NET	<b>03:00:00</b> 18:00-21:00	Antonin Neumann
04-11	<b>Testování Services</b> zču - .NET	<b>04:30:00</b> 20:30-01:00	Antonin Neumann
04-12	<b>Dokumentace</b> zču - .NET	<b>01:00:00</b> 01:00-02:00	Antonin Neumann

Created with toggl.com